



# Santa Monica Airport Conversion Project

Airport Commission  
*05/01/2024*



# Agenda

- Project Overview
- Review Phase 1 Engagement Activities
- Questions/Comments



# Project Focus and Schedule to Date

## ○ Project Team Focus

- Working towards Airport closure on 12/31/2028
  - Airport Director is responsible for the operations and adherence to the Consent Decree;
  - This team is responsible for the closure process and engagement/planning/scenarios
- Focused on delivering a “Great Park” that will serve Santa Monica for generations to come


## ○ Schedule to Date

- 12/19/2023 = Council Awarded the RFP to Sasaki
- 3/6/2024 = Contract with Sasaki Executed
- 3/7/2024 = Project Kick-off with Consultant Team
- March & April = Existing conditions, engagement strategy

# Anticipated Path to Closure



# Anticipated Overall Project Schedule




# Anticipated Project Schedule

## Santa Monica Airport Conversion Community & Stakeholder Engagement Plan

Engagement Planning	Community Event	Project Website	Online Survey
Prep/Follow-up	Pop-up Event	Virtual Edu. Sess.	Working Group

Engagement Schedule  
DRAFT: 12 April 2024



# Website Landing Page is LIVE!

## Santa Monica Airport Conversion Project



Let's shape the future of the Santa Monica Airport site together.

### Website coming soon!

This website will keep you updated on what is happening with the planning process, and how you can get involved. Check back periodically for updates.

Save the date:  
Community Kick-off event,  
May 19 at Clover Park  
11am-3pm

EN ▾



Hi, my name is

Type name here

Sign me up for project updates

Type email here

We respect your privacy and do not share your information with anyone.

Send

[www.SMACproject.com](http://www.SMACproject.com)

# ¡La página de inicio del sitio web está EN ACTIVA!

Santa Monica Airport  
Conversion Project



Juntos moldearemos el futuro  
del sitio del Aeropuerto de  
Santa Mónica.

Sitio web próximamente!

Este sitio web te mantendrá actualizado sobre lo que está sucediendo con el proceso de planificación y cómo puedes involucrarte. Regresa periódicamente para ver las actualizaciones.

¡Reserva la fecha:

Evento de inicio de la comunidad,  
19 de mayo en Clover Park

ES ▾



Hola, mi nombre es

Escriba el nombre aquí

Inscríbeme para recibir actualizaciones del proyecto

Escriba el correo electrónico aquí

Respetamos tu privacidad y no compartimos tu información con nadie.

Enviar

[www.SMACproject.com](http://www.SMACproject.com)



# Anticipated Phase 1 Schedule

- **Community Kick-off Event** - May 19<sup>th</sup> in Clover Park from 11a – 3p
- **Project Website** - Will have project timelines, the survey, virtual learning sessions, contact page, upcoming events, and more!
- **Survey** - Anticipated launch at the Community Kick-off, will be open for 4 weeks
- **Pop-up Events**
  - 5/29 Wednesday Farmer's Market DTSM
  - 6/01 Saturday Farmer's Market Virginia Ave Park
  - 6/15 Pancakes in the Park Ishihara Garden
  - 6/16 Juneteenth Celebration Virginia Ave
- **Info Item** - posted April 29, 2024 [link](#)



# Santa Monica Airport Conversion Project

Questions / Comments?

**THANK YOU!**

