



# Santa Monica Airport Conversion Project

Recreation and Parks Commission  
*04/24/2024*



# Agenda

- Project Overview
- Review Phase 1 Engagement Activities
- Questions/Comments



# Project Focus and Schedule to Date


## ○ Project Team Focus

- Working towards Airport closure on 12/31/2028
  - Airport Director is responsible for the operations and adherence to the Consent Decree;
  - This team is responsible for the closure process and engagement/planning/scenarios
- Focused on delivering a “Great Park” that will serve Santa Monica for generations to come


## ○ Schedule to Date

- 12/19/2023 = Council Awarded the RFP to Sasaki
- 3/6/2024 = Contract with Sasaki Executed
- 3/7/2024 = Project Kick-off with Consultant Team
- March & April = Existing conditions, engagement strategy

# Anticipated Path to Closure



# Anticipated Overall Project Schedule




# Anticipated Project Schedule

## Santa Monica Airport Conversion Community & Stakeholder Engagement Plan

- Engagement Planning
- Community Event
- Project Website
- Online Survey
- Prep/Follow-up
- Pop-up Event
- Virtual Edu. Sess.
- Working Group

Engagement Schedule  
DRAFT: 12 April 2024



# Anticipated Phase 1 Schedule

- **Community Kick-off Event** - May 19<sup>th</sup> in Clover Park, more to come
- **Project Website** - Anticipated launch mid-May, splash page earlier
- **Survey** - Anticipated launch at the Community Kick-off, will be open for 4 weeks
- **Pop-up Events**
  - 5/29 Wednesday Farmer's Market DTSM
  - 6/01 Saturday Farmer's Market Virginia Ave Park
  - 6/15 Pancakes in the Park Ishihara Garden
  - 6/16 Juneteenth Celebration Virginia Ave
- **Info Item** - to be posted beginning of May



# Santa Monica Airport Conversion Project

Questions / Comments?

**THANK YOU!**

