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Date: April 29, 2024  

 
To: Mayor and City Council 

From: Rick Valte, Director of Public Works 

Subject: Santa Monica Airport Closure Update  

  
Introduction   

On February 28, 2017, the City Council (Council) adopted Resolution 11026 directing the City to take all 

actions necessary to ensure the closure of the Santa Monica Airport (Airport) effective as of midnight on 

December 31, 2028 per the terms of the Consent Decree with the Federal Aviation Administration (FAA). 

The Public Works Department has been tasked with the following three responsibilities to accomplish 

this timely closure: 

1. Ensure continued compliance with the Consent Decree, which stipulates two major provisions: 

o Shorten the runway to 3,500 linear feet  

o Maintain airport operations until December 31, 2028  

2. Implement a community engagement process to establish a preferred planning scenario for the 

airport property. The California Environmental Quality Act (CEQA) requires an Environmental 

Impact Report (EIR) to close the Airport. Developing an EIR requires a project definition which 

will be framed by the preferred planning scenario for the airport property.  

3. Establish and adhere to a schedule of regulatory and operational steps that are necessary to 

close the airport as of midnight on December 31, 2028. 

  

This Information Item provides an update on each of these three responsibilities and highlights the 

upcoming community engagement activities that will occur in service of Airport closure and conversion 

into a “Great Park” consistent with Measure LC. 

 

The City team is excited to kick off the community engagement process for the Airport Conversion 

Project on May 19th at Clover Park and looks forward to working with residents, businesses and all other 

https://www.santamonica.gov/media/Document%20Library/Project/Future%20of%20Santa%20Monica%20Airport%20Project/Resolution%20to%20Close%20SMO%20(2017).pdf
https://www.santamonica.gov/media/Document%20Library/Project/Future%20of%20Santa%20Monica%20Airport%20Project/Consent%20Decree.pdf
https://www.santamonica.gov/media/Document%20Library/Project/Future%20of%20Santa%20Monica%20Airport%20Project/Measure%20LC.pdf
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stakeholders on this momentous undertaking.  

 

Discussion 

Airport Operations: Compliance with Consent Decree   

The City and the FAA entered into a Consent Decree in January 2017, which afforded the City the ability 

to close the Airport after December 31, 2028. Among other things, this historic settlement agreement 

included two essential provisions: 

• The City gained the right to shorten its runway to a length of 3,500 feet – The runway was 

shortened in December 2017 from 5,000 feet to 3,500 feet, less than a year after the consent 

decree was signed.  The City removed the excess pavement in 2018. The shortened runway 

significantly reduced impacts from jet aircraft operation to the neighboring communities by 

81%. Jet operations continue to remain at low levels. 

• The City became obligated to operate the Airport until December 31, 2028 in accordance with 

federal laws that require reasonable terms that are customary and usual for similarly situated 

and comparably sized general aviation airports.   The City is obligated to offer no less than a 

three-year lease to new and existing commercial aeronautical service provider tenants that can 

meet the requirements of the City’s Minimum Standards.  If space is available at the Airport to 

accommodate their operations, and if all regulatory requirements are met, then aeronautical 

service providers such as flight schools and aircraft mechanics are entitled to operate at the 

Airport up to and until the end of 2028.  For the duration of the Consent Decree the City may 

not unreasonably limit or prohibit aeronautical uses at the Airport. 

 

To ensure that the City’s leasing practices conformed to its legal obligations, staff updated the Airport’s 

Leasing Policy and established new Minimum Standards for Commercial Aeronautical Services at the 

Airport.  The latter is a policy that sets minimum requirements (such as space, insurance, licenses, etc.) 

that aeronautical businesses must meet to be able to lease facilities at the Airport.  These two policies 

were adopted by City Council in 2018 and established leasing practices to ensure that the City remains in 

compliance with its obligations to operate the Airport until the end of 2028.  Some of these practices 

include: 

• No lease term can extend beyond December 31, 2028 without City Council approval 

• Hangar leases must be at a month-to-month term 

• Maximum lease term for aeronautical service providers is three years 

https://www.santamonica.gov/media/Public%20Works/Airport/AIRPORT%20LEASING%20AND%20LICENSING%20POLICY%202018-08.pdf
https://www.santamonica.gov/media/Public%20Works/Airport/AIRPORT%20LEASING%20AND%20LICENSING%20POLICY%202018-08.pdf
https://www.santamonica.gov/media/Public%20Works/Airport/Santa%20Monica%20Minimum%20Standards%20Adopted%208-14-2018%20(1).pdf
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• Subleasing is generally prohibited with limited exceptions 

• Leasing rates must be at fair market value 

 

Since the Consent Decree historic agreement was ratified, staff was able to achieve a significant 

accomplishment at the Airport.  On March 28, 2022, leaded aviation fuel was replaced with an unleaded 

alternative at the City’s southside self-serve fuel tank.  Since then, 100% of flight schools and almost all 

tenants have transitioned their compatible aircraft to the new unleaded fuel.   

 

Airport Division priorities will continue to include: 1) operating the Airport in a safe and efficient manner 

in accordance with federal, state and local regulations; 2) negotiating leases that conform with the City’s 

Leasing Policy and Minimum Standards; and 3) collaborating with Architectural Services and other 

partners working on the Airport Conversion Project.  

 

Any questions about maintaining Airport Operations in accordance with the terms of the Consent 

Decree should be directed to Stelios Makrides, Chief Operating Officer – Airport Director at 

Stelios.Makrides@santamonica.gov  

 

Airport Conversion Project: Community Engagement Process for a Preferred Planning Scenario 

California case law recognizes that the closure of a public facility by the local government operating that 

facility is a “project” for CEQA purposes and requires the certification of an EIR. In order for the City to 

complete the required EIR in a timely manner, there must be a Council-approved preferred scenario by 

January 2026.     

 

The City and its consultant Sasaki Associates, Inc. (Sasaki) are excited to launch the community 

mailto:Stelios.Makrides@santamonica.gov
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engagement process to help determine the future of the Airport and deliver a “Great Park” that will 

serve Santa Monica for generations to come.  The contract with Sasaki was executed in early March 

2024, and the project team has begun analyzing the existing conditions and developing the engagement 

strategy.  The schedule below illustrates the project engagement opportunities anticipated for the next 

21 months.  
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The Phase 1 outreach engagements have been defined and the community is encouraged to participate 

in the following opportunities:  

o Project Website  - The “save the date” webpage launched at the end of April 2024. This 

initial website will provide an overview of the project as well as an opportunity for 

members of the public to sign up for updates and learn about community events related 

to the project.  The website will expand to include Virtual Learning Sessions, project 

surveys, project history, and a calendar of upcoming events. It will be updated at each 

phase and be available in English and Spanish. 

o The Community Engagement project kick-off event will be held on May 19th in Clover 

Park from 11a – 3p near BBQ Area #1.  Everyone is welcome to come out to listen, to 

learn, to share ideas, and to meet other community members committed to the future 

of Santa Monica. 

o Community Engagement Pop-up Events 

▪ 5/22 Wednesday Farmer’s Market  DTSM 
▪ 6/01 Saturday Farmer’s Market   Virginia Ave Park 
▪ 6/15 Pancakes in the Park    Ishihara Garden 
▪ 6/16 Juneteenth Celebration   Virginia Ave Park 

 
The City project team of staff and consultants are committed to learning at each step in this process and 

will share more details as they become available.   

 

Airport Closure: Regulatory and Operational Steps 

In addition to completing the EIR referenced above, there are additional regulatory and operational 

steps that must be completed: 

1. Once CEQA requirements are completed, the City Council must vote to certify the EIR and 

can then vote to close the Airport. This is anticipated to be no later than June 2028. 

2. The City needs to send the following formal notices no less than 30 days before the closure 

date: 

• “Notice of Permanent Closure” to the US Dept. of Transportation, Office of the FAA 

Administrator 

• “Notice of Intent” to Deactivate and Discontinue Use of SMO as an Airport to the US 

Dept. of Transportation, Office of the FAA Administrator; the Office of the Western-

Pacific Regional administrator; and the Los Angeles County Airports District Office 

https://www.smacproject.com/


Information Item: Santa Monica Airport Closure Update 

7 

 

Staff are involved in ongoing discussions with the FAA regarding the specifics of how early 

these notices can be sent and will provide more details as they become available. 

3. There are also operational issues (tenant notifications, notices to regulators regarding the 

decommissioning of the fueling stations, planning for the disposition of onsite FAA aviation 

facilities, etc.) and Municipal Code updates that will need to occur in tandem with these 

efforts. Staff are beginning work on these efforts as well and will provide updates as details 

become available. 

Staff continues to investigate all other steps necessary to ensure the timely closure of the Airport and 

will develop a comprehensive list and schedule of anticipated milestone dates as more information 

becomes available. 

 

Any questions about the Community Engagement Process or the Steps to Close the Airport should be 

directed to Amber Richane, Acting Chief Operating Officer – Special Projects at 

Amber.Richane@santamonica.gov or via the project email TheFutureOfSMO@santamonica.gov  

 

Prepared By:  

Stelios Makrides, Chief Operating Officer – Airport Director  

Amber Richane, Acting Chief Operating Officer – Special Projects 

mailto:Amber.Richane@santamonica.gov
mailto:TheFutureOfSMO@santamonica.gov

